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Courthouse Project Update 11.01.19 
WRITTEN UPDATE DISTRIBUTED IN LIEU OF PHYSICAL MEETING 
MONTHLY METING SERIES:  next instance, 11.21.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• On 10/17, Hoffman Construction informed the Project Team that elevator delivery 
has been rescheduled to 10/28, representing a potential two-week delay to the 
project schedule. Elevator delivery occurred 10/29. 

• Hoffman has received an elevator recovery schedule from their subcontractor, 
which the Project Team is evaluating for potential schedule impacts. 

• Hoffman also reported that its exterior cladding subcontractor is on a recovery 
schedule due to delayed mobilization. This is a non-critical path item and should not 
impact substantial completion. 

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.d. 
Begin building the Addition elevators, continue installing the Addition’s exterior 
insulation, begin painting on Addition Levels 2 and 3, hang drywall on Addition Levels 4 
and 5, perform seismic upgrades in the Courthouse stairwells, close up and weather-
tighten the stair tower, connect each floor to the Addition’s MEP (mechanical / electrical 
/ plumbing) risers, complete renovations in the chambers and support areas for 
Courtrooms 5A and 5B, continue renovations in Courtroom 3A, complete electrical and 
ceiling installation in the Courthouse Basement renovation areas, and complete build-
out of the restroom core (toilet accessories). 

c. Progress to Date  
Began framing and sheathing the Addition stair tower, began hanging and taping 
drywall on Addition Levels 1 through 3; weather-tightened the Addition; cut the opening 
between the Courthouse and Addition at the Basement level; began installing the roofing 
membrane; installed tile, countertops, lavatory fixtures, partitions, and fire sprinklers in 
the future restroom core; hoisted the Addition’s rooftop HVAC units into place; began 
installing the Addition’s curtainwall glass; framed the interior and exterior of the 
Addition; installed a manlift on the east side of the Addition; applied fireproofing to 
Addition structural steel; erected the Addition mechanical riser; built the Addition’s 
rooftop mechanical platform; installed overhead and in-wall MEP on all levels of the 
Addition; installed flooring in the renovated Basement Imaging areas; performed 
renovations in Courtrooms 2B, 2C, 2D, 2E, 5A, 5C, and 5D. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21  

• Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms. 
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d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 8/31/19:  $33,722,094 

 
3. Changes 

• None at this time. 
 

4. Upcoming Project Decisions Needing Court Input 
 

Due Date Item 

  
  

 
5. Stakeholder Concerns  

a. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

b. Phase 2 Office Move Planning Meetings – The Project Team has held Phase 2 (2020-21) 
planning meetings with all building tenant groups and followed up with Hoffman 
Construction.  

i. The County, OAC, and Hoffman are working together to finalize a Phase 2 
logistics plan for distribution. Follow-up with selected stakeholder groups will 
occur as needed. 

ii. Key objective is to keep as many courtrooms open and operating as possible. 
c. Jury Assembly Furniture – Lynn Gray from Facilities is working with Superior Court 

regarding how to provide power to chairs so that jurors can plug in devices while 
waiting. The Project team gave Hoffman notice to proceed with the electrical portion of 
this work. Superior Court has requested options to maximize seating in this space. 

 
6. Announcements / Action Items 

a. Notable Work 
i. Building Skin – Crews continue to form the Addition’s exterior wall, the non-

structural outer covering of the building protecting against weather, from west 
to east around the building and upward from floor to floor. 

ii. Near-Future Milestones (exact dates TBD) 
1. Courthouse cooling tower replacement and inactive antennae removal 

are expected to occur by mid-November.  
2. Cut-throughs between the Courthouse and Addition on Levels 2 and 4, 

prior to the end of Phase 1, will take a restroom offline on each floor.  
a. Superior Court requested a target date, which the project team 

will provide once available from Hoffman. 
b. Anticipated impact:  New restrooms within the perimeter of the 

existing Courthouse should be open for use. Men’s room would 
be available on Level 2 of the Mission Building. 



 
Snohomish County 

 

Facilities Management 
Courthouse Project 

 
 

   
Courthouse Renovation and Addition Project Update – 11.01.19 Page 3 
 

b. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 
will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1. The courtroom will 
be turned over once the Addition is complete and open. 

ii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 
December 19 to January 3. This work entails adding jury and judicial stairs 

c. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 
installation of structural elements, such as drag struts and collector plates. 

i. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 
January 1. 

d. Commissioner Chambers Early Work (dates TBD) – Ahead of Phase 2, crews will install 
above-ceiling structural steel elements in two Court IT offices on Level 1.  

i. These offices will become temporary office space for Commissioners displaced 
by structural steel and shear wall work before Phase 2 (Chambers B and C) 
and during Phase 2 (D and E). 

ii. A new temporary door will be installed to close off this hallway. 
iii. Dates will be provided once confirmed by Hoffman. 

e. Rosetta Stone (Figure 1) – The Project Team uses this table to align current and new 
courtroom numbers and the judges assigned to those rooms. 

f. Next Meetings in Series –November 21, December 19. Written weekly updates will 
continue. The first 2020 meeting dates are January 16, February 13, and March 12. 
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Figure 1: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 2:  Progress Photo. 
 

 

Future District Court Clerk Customer Service Center, as viewed looking southeast from the open 
office area to the north of the service counter. 
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Hoffman’s most recent 6-week lookahead (10/29/19, first page) 
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Hoffman’s most recent 6-week lookahead (10/29/19, continued) 

 

 

 
 
 


